
From: Darpinian, Amy F NWK
To: Mitchell, Tanya
Cc: Pender, Robert M NWK
Subject: FW: Rolling Knolls - Project Performance Improvements (UNCLASSIFIED)
Date: Tuesday, December 23, 2014 1:51:27 PM
Attachments: Rolling Knolls - Project Improvements 12_22_14.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Hi Tanya,
Over the last few weeks, we have talked regarding the CDM performance on Rolling Knolls. Paul and
 I worked with CDM’s management and developed a plan for improvement. The attached memo
 documents that plan. We will strive to meet the project needs and your expectations moving
 forward.
Please let me know if you have any questions.
Thank you,
Amy

From: Hagerman, Paul [mailto:HagermanPR@cdmsmith.com] 
Sent: Monday, December 22, 2014 2:18 PM
To: Darpinian, Amy F NWK
Cc: Tan, Kershu; Czapor, John
Subject: [EXTERNAL] Rolling Knolls - Project Performance Improvements
Amy –
Please find attached the subject memo.
Let me know if you have any questions.
Paul
Paul Hagerman, P.E.
CDM Smith
110 Fieldcrest Avenue, #8
6th Floor
Edison, NJ 08837
phone: (732) 225 7000 (operator)
phone: (732) 590 4663 (direct dial)
cell phone: (917) 941 4010
fax: (732) 590 4663

Classification: UNCLASSIFIED
Caveats: NONE
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Memorandum 


 


To: Amy Darpinian, USACE, KC District Project Manager 
   
From: Paul Hagerman, CDM Smith, Project Manager 


 
Date: December 22, 2014 
 
Subject: Project Performance Improvements 
  Rolling Knolls Superfund Site 
  Task Order 019, W912DQ-11-D-3004 
  


This is in response to your request that we address the need to improve communications and 
responsiveness as discussed during a teleconference on December 17, 2014.  


1. Respond to all EPA’s emails promptly even if the response may not be a direct answer. If 
email does not have a deadline – determine when it is needed. 


2. Meet agreed upon deadlines.  In the event that the response or document is not ready by the 
deadline then respond before deadline with an update. 


3. During field work – the CDM Smith project manager and the field representative will have 
daily verbal communication and elevate any issues as needed to EPA and USACE immediately. 


4. During field work – the daily report that the field representative prepares will be sent out as 
a weekly summary. The summary reports will be reviewed before being sent out to USACE and 
EPA. A daily update will be provided by email by the project manager to USACE and EPA. 


6. To address a previous request for written corrective actions on field work: 


The summary reports will include a note “all activities were per the approved work plan 
documents” if true, or if there are any observed variances, these will be identified in the 
report.  


PCB congener and dioxin/furan splits will be stored at the CDM Smith warehouse pending 
identification of the laboratory by EPA. 


7. The point of contact during absences of the project manager will be Kershu Tan and if he is 
not available, it will be John Czapor. 


8. Copy Kershu Tan on all project emails. 


 


I assure you that implementing these items will be my priority. 


cc: K. Tan,  


J. Czapor 






